
Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: August 2,2014 to August 29,2014 

AES Task Order No.: 
AES Task Order Title: 
AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0126 
Madison County Mines OU5 Remedial Design 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/18/13-3/31/15 
12 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Performed QC review of pre-final design package and cost estimate. 

Community Relations - No Activity. 

Field Investigation - No Activity. 

Analytical Support/Data Validation - No Activity. 

Data Evaluation - No Activity. , , (. 
U» —i* 

Preliminary Design 
Additional internal quality review was performed on pre-final design 
package. 
BVSPC refined cut-fill modeling analysis to balance volume of the 
Skaggs mine site repository expansion. The stormwater analysis and 
grading for relocation of existing culverts at the Catherine site was 
reviewed and refined. 

• Pre-final/Final Design Package. 
The additional work performed above was redlined in anticipation of 
incorporation of the final submittal upon receipt of EPA comments on the 
pre-final submittal. 

• Reuse Planning - No Activity. 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: August 2,2014 to August 29, 2014 

AES Task Order No.: 
AES Task Order Title: 
AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0126 
Madison County Mines OU5 Remedial Design 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/18/13 - 3/31/15 
12 

Post Remedial Design Support - No Activity. 

Task Order Closeout - No Activity. 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 9/18/13 9/18/13 3/31/15 3/31/15 

Community Relations 10/9/13 10/9/13 10/18/13 10/18/13 
Field Investigation 11/15/13 11/15/13 12/15/14 12/15/14 
Analytical Support/ 
Data Validation 

8/1/14 8/1/14 8/2/14 8/2/14 

Data Evaluation 12/15/13 12/15/13 12/1514 12/15/14 
Preliminary Design 12/15/13 12/15/13 1/13/14 1/13/14 
Pre-Final/Final 
Design Package 

1/31/14 1/31/14 3/31/15 3/31/15 

Reuse Planning 3/31/14 3/31/14 12/31/14 12/31/14 
Post Remedial 
Design Support 3/31/14 3/31/14 12/31/14 12/31/14 

Task Order Closeout 3/1/15 3/1/15 3/31/15 3/31/15 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 
None. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: August 2, 2014 to August 29, 2014 

AES Task Order No.: 0126 
AES Task Order Title: Madison County Mines OU5 Remedial Design 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/18/13 - 3/31/15 
Related Invoice Number: 12 

• Community Relations - No Activity Planned. 

• Field Investigation - No Activity Planned. 

• Analytical Support/Data Validation - No Activity Planned. 

• Data Evaluation - No Activity Planned. 

• Preliminary Design - No Activity Planned. 

• Pre-Final/Final Design Package. 
Create Final Design Package incorporating EPA comments and submit. 

• Reuse Planning - No Activity Planned. 

• Post Remedial Design Support - No Activity Planned. 

• Task Order Closeout - No Activity Planned. 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 1 

Related Invoice Number: 12 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044799 

| REPORT A: Task Order Summary | 

Current Expenditures 
Hours | Dollars 

Cumulative Expenditures 
Hours | Dollars 

I Percent 
| Complete($) 

I Current I 
Funding | 

Amount Negotiated 
Hours | Dollars 

Estimate £ 
Hours 

it Complete 
| Dollars 

(Suspension | 
| Pending | 

| 44 | 3,938.00 | 1757.75 | 204,470.21 | 90.94 | 224,845.00 | 1494 | 224,846.86 | 1494 | 224,846.86 I I 

Funding Information: 
MOD. NO. MOD DATE DON ACCOUNT NUMBER FUNDING 

378.00 

TOTAL 

09-18-2013 W13091 2013TR2B 07WOP 303DD2 07LTRD05C003 224,845.00 

224,845.00 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

REPORT B: Cumulative Labor Report For Task Order 

Page Number: 2 

Related Invoice Number: 12 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044799 

I I 
Labor Category | 

I 
Labor Rate | 

Cumulative Labor 
Hours | 

1 
Dollars | 

| Sr. Professional | 
Mid. Professional 
Jr. Professional 

Technician 
Clerical 

I I 

$180.16| 
$136.70| 
$89.50| 
$91.37| 
$64.67| 

I 

96| 
138.25| 

1298.25| 
187| 

38.25| 
I 

16,964.16| 
18,678.881 

115,440.59| 
16,972.44| 

2,462.481 
1 

| CUMULATIVE LABOR | I 1757.751 170,518.55| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 3 

Related Invoice Number: 12 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044799 

REPORT C: Task Level Summary 

| Task 
Number 

i 
| Task Title 

| Task Category | 
Code 

Current Expenditures | 
Hours | Dollars 

Cumulative Expenditures | 
Hours | Dollars 

Negotiated Amount | 
Hours | Dollars 

| 01 project Planning & Suppt I PP I 0| 0.00| 388.75| 48,528.81| 313| 42,261.03| 
| 03 Field Invest/Data Acquis Fl 0| 0.00| 341.25| 63,078.63| 353| 86,449.73| 
| 06 pata Evaluation DE 0| 0.00| 111 965.69| 28| 3,786.06| 
| 08 preliminary Design I PD | 27| 2,416.50| 384.75| 34,838.16| 5061 59,261.101 
I 11 Pre Final/Final Design 

I 
I FD 
I I 

17| 
I 

1,521.50| 
1 

632| 
I 

57,058.91| 
1 

234| 
I 

25,361.19| 
1 

i TOTAL EXPENDITURES I I 44| 3,938.00| 1757.751 204,470.20| 1434| 217,119.11| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 4 

Related Invoice Number: 12 

Reporting Period: 08-02-2014 - 08-29-

BVSPC Project Number: 044799 

REPORT D: Current Labor Report 

| Task I | Task Category I Fixed | Current Expenditures I 
| Number | Task Title Code | Name Of Personnel Labor Category Labor Rate Hours | Dollars I 

| 08 preliminary Design | PD HUYNH-BA, GIA E | Jr Professional 89.50| 27| 2,416.50| 

pubtotal i i I 27| 2,416.50| 

11 pre Final/Final Design FD {3ERGER, JACOB Jr Professional 89.50| 3| 268.50| 

I 11 Pre Final/Final Design FD |HUYNH-BA, GIA E Jr Professional 89.50| 6| 537.00| 
| 11 Pre Final/Final Design 

I 
I FD 
I 

PERGER, JACOB 
I 

Jr Professional 89.50| 
I 

8| 
I 

716.001 
1 

I TOTAL LABOR I I I I 441 3,938.001 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 5 

Related Invoice Number: 12 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044799 

I REPORT E: Subcontract Report 

| Task | 
Number | 

| Task Category 
Code Description 

Current 
Expenditures 

I 
SUBTOTAL SUBCONTRACTS! 

I 
G&A 12.827%| 

I 
TOTAL SUBCONTRACTS! 

0.00| 
I 0.00| 
I 

0.00I 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 6 

Related Invoice Number: 12 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044799 

REPORT F: ODC Report 

| Task 
| Number 

| Task Category | 
Code | Description 

Current 
Expenditures 

SUBTOTAL ODC's| 
I 

G&A 12.827%| 
I 

TOTAL ODC's| 

0.00| 
I 0.00| 
I 

0.00I 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 7 

Related Invoice Number: 12 

Reporting Period: 08-02-2014 - 08-29-2014 

BVSPC Project Number: 044799 

I Report G: Travel 

| Task I 
| Number | 

Task 
Title 

| Task Cat. | 
| Code j Travelers Name 

I I 
| Travel From | Travel To 

| Departure | Return 
j Date | Date 

Lodging 
Cost 

Per Diem 
Cost 

Transport | Other | 
Cost j Cost j 

Total 
Cost 

| TRAVEL SUBTOTAL | 

I I 
| G&A@ 12.827% | 

TOTAL TRAVEL 

0.00| 0.00| 0.00| 

0.00| 

0.001 
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